


Weekly Dashboard 10.20-10.26

Task Status



Weekly Tasks Overview

Task Name	Status	WBS ID	Assigned To
Total		Count	11
Status Completed			
Count 1			
Setup Backend Framework (Typescript)	Completed	2.1.1	Serena Chen
Status In Progress			
Count 8			
Develop Web Application	In Progress	2	Benedict Astan, Gamuchirai Mhere, Spencer
Backend Development	In Progress	2.1	Benedict Astan, Spencer
Front-end Development	In Progress	2.2	Gamuchirai Mhere, Serena Chen
Create Employee Dashboard (Upcoming Shifts)	In Progress	2.2.2	Serena Chen
Create Employer Dashboard (Add/Edit Shifts)	In Progress	2.2.3	Serena Chen
Develop Calendar Page Interface	In Progress	2.2.4	Gamuchirai Mhere
Develop Shift Swap Request Page	In Progress	2.2.6	Gamuchirai Mhere
Build Internal Employee Chat Page	In Progress	2.2.7	Gamuchirai Mhere
Status Not Started			
Count 2			
Implement Shift Creation/Editing	Not Started	2.1.6	Benedict Astan
Develop Shift Change Request Logic	Not Started	2.1.7	Benedict Astan

Decisions Log

Change Type	Assignee Change
Change Details	task 2.1.1 (backend structure setup) assignee change from Spencer to Serena
Change Impact	Medium (Minor Delay)

Changes in Scope

Changes in Scope

Changes in Deadlines

Task Name	Setup Backend Framework (Typescript)
Task ID	2.1.1
Original Deadline	10/16/25
New Deadline	10/24/25
Reason	Delay caused by reassignment from Spencer to Serena.
Impact on other deadlines	Medium (Minor Delay)
Specific Impacts, Solutions, and Extra Notes	impacted backend implementation progress

Issues and Mitigations

Issue Number	1
Issue	Backend setup delay
Description and Impacts	caused pressure on upcoming implementation tasks
Mitigation	Hold extra meetings this week and next week (since members don't have exams) to help everyone catch up and rebalance the workload
Issue Number	2
Issue	Slow Communication
Description and Impacts	reduced coordination and lower efficiency.
Mitigation	To agree on replying promptly within 24 hours to improve communication and workflow

Risks and Mitigations

Risk Number	1
Risk	Uneven workload distribution
Description and Impacts	Some members might have more tasks than others as deadlines approach, leading to burnout or missed details.
Mitigation	Regularly review task progress and redistribute work if needed during weekly check-ins.
Risk Number	2
Risk	Version control or merge conflicts
Description and Impacts	Multiple people working on different branches could cause code conflicts or overwriting.
Mitigation	Follow the version control process: branch out from dev, create separate branches for each task, PR must be approved by one team member before merging into dev, keep main for final clean code only, and pull/commit frequently to stay up to date.

